COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 19/ 2015

ESTI MATE SUMVARY 12: 15: 32
CONTI D C19203 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19203- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 170.0 DAYS TI VE ALLOW 170 WORK DAYS
|-25 SB DIAMOND GRIND: SH-14 N PERCENT TIME:  100. 00 ORI G TI VE ALLOW 97 WORK DAYS
PRQJECT NO | MD253- 227
|-25 SB DIAMOND GRIND: SH-14 N
NAVE OF RQAD: 025A
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 03/ 19/ 2015 DATE TI ME STARTED 05/ 13/2013
9600 E. 104th Avenue DATE LET 04/ 11/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2013 DATE TIME STOPPED 12/12/2014
DATE CONTRACT EXECUTED 05/ 08/ 2013 DATE ACCEPTED 12/ 12/ 2014
Hender son CO 80640 303-279- 0900 DATE NOTI CE TO PROCEED 05/13/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,627, 757. 14 PARTI O PATI NG $ 2,575, 742. 30 $ 202, 985. 15
AWARD PRQIECT AMT: $ 2,326, 683. 78 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 02% TOTAL EARNI NGS 2,575, 742. 30 202, 985. 15
FUNDS AVAI LABLE: $ 52,014.84 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 2,575, 742. 30 202, 985. 15
TOTAL CLAI NB: $ 0.00 RETAI NAGE -34,900. 26 0.00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 2,540, 842. 04 202, 985. 15
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,540, 842. 04 202, 985. 15
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 202, 985. 15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 19203- BI D ESTI MATE RUN 03/ 19/ 2015
PRQJECT: | MD253- 227 ESTI MATE NO 0011 12:15: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0003 202- 00090 Rem Del i neat or 15. 000 15. 000
EACH 0. 000 0. 00
7.28000 15. 000 109. 20
0005 202-00210 *Rermoval of Concrete Pavenent 8, 256. 000 8, 256. 000
SY 0. 000 0. 00
15. 50000 8, 256. 000 127, 968. 00
0010 202-00215 *Renoval of Concrete Pavenent (Pl aning) 239, 853. 000 239, 853. 000
SY 0. 000 0. 00
2.35000 239, 853. 000 563, 654. 55
0015 202-01130 *Renoval of Quardrail Type 3 3, 094. 500 3, 094. 500
LF 0. 000 0. 00
3. 30000 3, 094. 500 10, 211. 85
0020 202- 01300 *Renoval of End Anchorage 56. 000 56. 000
EACH 0. 000 0. 00
177. 00000 56. 000 9,912. 00
0025 203-00060 Enbanknent Material (Conplete In Place) 48. 000 48. 000
CY 0. 000 0. 00
20. 80000 48. 000 998. 40
0030 208-00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
7.30000 0. 000 0. 00
0035 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 450. 00000 2.000 2,900. 00
0040 212-00006 *Seedi ng (Native) 0. 600 0. 600
ACRE 0. 000 0. 00
5, 440. 00000 0. 600 3,264. 00
0045 213-00012 *Spray-on Mul ch Bl anket 0. 600 0. 600
ACRE 0. 000 0. 00
4,493. 00000 0. 600 2,695. 80
0050 412-00800 Concrete Pavenent (8 Inch) 7, 869. 000 7,869. 000
SY 0. 000 0. 00
60. 60000 7, 869. 000 476, 861. 40



CONTI D: C19203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19203-BI D ESTI MATE RUN 03/ 19/ 2015
PRQJECT: | MD253- 227 ESTI MATE NO 0011 12:15: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 601- 04000 Concrete Cass E 94. 700 94. 700
(% 0. 000 0. 00
619. 50000 94. 700 58, 666. 65
0060 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 9, 209. 500 9, 209. 500
LF 0. 000 0. 00
21. 20000 9, 209. 500 195, 241. 40
0065 606- 00710 Quardrail Type 7 (Style CA) 1, 694. 000 1, 694. 000
LF 0. 000 0. 00
48. 10000 1, 694. 000 81, 481. 40
0070 606- 01340 *End Anchorage Type 3D 32.000 32. 000
EACH 0. 000 0. 00
657. 00000 32. 000 21, 024. 00
0075 606-01370 *Transi tion Type 3G 30. 000 30. 000
EACH 0. 000 0. 00
1, 508. 00000 30. 000 45, 240. 00
0080 606- 01380 *Transition Type 3H 30. 000 30. 000
EACH 0. 000 0. 00
858. 50000 30. 000 25, 755. 00
0085 606- 01460 *Medi an Ter ni nal 4.000 4.000
EACH 0. 000 0. 00
4, 214. 00000 4.000 16, 856. 00
0090 606-02003 *End Anchorage (Nonfl ared) 17. 000 17. 000
EACH 0. 000 0. 00
2, 158. 00000 17. 000 36, 686. 00
0095 606- 02005 *End Anchor age (Fl ared) 25. 000 25. 000
EACH 0. 000 0. 00
1, 821. 00000 25. 000 45, 525. 00
0097 612-00001 Delin (Ty I) 38. 000 38. 000
EACH 0. 000 0. 00
25. 30000 38. 000 961. 40
0100 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 893. 00000 1. 000 4,893. 00



CONTI D C19203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19203-BI D ESTI MATE RUN 03/ 19/ 2015
PRQIECT: | MD253- 227 ESTI MATE NO 0011 12:15: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
105, 200. 00000 1. 000 105, 200. 00
0110 627-00001 *Pavenent Marking Pai nt 602. 000 602. 000
GAL 0. 000 0. 00
59. 40000 602. 000 35, 758. 80
0115 627-00005 *Epoxy Pavenent MarKki ng 501. 000 501. 000
GAL 0. 000 0. 00
178. 50000 501. 000 89, 428. 50
0120 630-00000  *Fl aggi ng 1, 897. 000 1, 897. 000
HOUR 0. 000 0. 00
28. 90000 1, 897. 000 54, 823. 30
0125 630- 00007 *Traffic Control Inspection 79. 000 79. 000
DAY 0. 000 0. 00
163. 00000 79. 000 12,877.00
0130 630-00012 *Traffic Control Managenent 96. 000 96. 000
DAY 0. 000 0. 00
627.50000 96. 000 60, 240. 00
0135 630- 00015 *Uni forned Traffic Control Coordination 8. 000 8. 000
HOUR 0. 000 0. 00
50. 20000 8. 000 401. 60
0140 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 8. 000
EACH 0. 000 0. 00
753. 00000 8. 000 6, 024. 00
0145 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 19. 000
EACH 0. 000 0. 00
62. 80000 19. 000 1,193. 20
0150 630-80342 *Construction Traffic Sign (Panel Size B) 74. 000 74.000
EACH 0. 000 0. 00
75. 30000 74.000 5,572.20
0155 630-80343 *Construction Traffic Sign (Panel Size C 30. 000 30. 000
EACH 0. 000 0. 00
87.90000 30. 000 2,637.00



CONTI D C19203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19203-BI D ESTI MATE RUN 03/ 19/ 2015
PRQJECT: | MD253- 227 ESTI MATE NO 0011 12: 15: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
4,394. 00000 3. 000 13, 182. 00
0165 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 098. 00000 3. 000 3,294.00
0170 630- 80360 *Drum Channel i zi ng Devi ce 395. 000 395. 000
EACH 0. 000 0. 00
31. 40000 395. 000 12, 403. 00
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
32. 60000 0. 000 0. 00
0180 630-80380 *Traffic Cone 325. 000 325. 000
EACH 0. 000 0. 00
5. 00000 325. 000 1, 625. 00
0185 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
9, 613. 00000 1. 000 9, 613. 00
0190 630- 80560 *Mobi | e Profil ograph Operation Zone 0. 000 0. 000
LS 0. 000 0. 00
2,511. 00000 0. 000 0. 00
0195 630-85041 *Mobi | e Attenuator 158. 000 158. 000
DAY 0. 000 0. 00
201. 00000 158. 000 31, 758. 00
0200 700- 70010 F/ A Mnor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70014 F/ A I ncentive Roadway Snoot hness 45, 154. 210 45, 154. 210
FA 0. 000 0. 00

1. 00000 45, 154. 210 45, 154. 21



CONTI D C19203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19203-BI D ESTI MATE RUN 03/ 19/ 2015
PRQIECT: | MD253- 227 ESTI MATE NO 0011 12:15: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70021 F/ A On-The-Job Trai nee 1,471. 500 1,471. 500
HOUR 0. 000 0. 00
1. 00000 1, 471. 500 1,471.50
0225 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0227 700- 70050 F/ A Renoval Mbbilization During Shoul der Gind 920. 480 920. 480
F A 0. 000 0. 00
1. 00000 920. 480 920. 48
0228 700- 70050 F/ A Renoval Quardrail Type 7 48, 158. 850 48, 158. 850
F A 0. 000 0. 00
1. 00000 48, 158. 850 48, 158. 85
0230 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 900- 00004 Added Item (Cubic Yard)/ Renove and Repl ace Concrete 102. 500 102. 500
Pavenent > 8.5 inches
(% 0. 000 0. 00
114. 24000 102. 500 11, 709. 60
0260 900- 00007 Added Item (Each)/ Haul & Di spose HVA Underl aynent 6. 000 6. 000
Sl abs
EACH 0. 000 0. 00
65. 35000 6. 000 392. 10
0300 700-70034 F/ A Repl ace Bridge Rail Transition 250, 000. 000 0. 000
FA 202, 985. 150 202, 985. 15
1. 00000 202, 985. 150 202, 985. 15
0302 626-00100 Mobi |'i zation (w o Autopay) 1. 000 1. 000
LS 0. 000 0.00
1, 870. 00000 1. 000 1, 870. 00
0305 630- 00000 Fl aggi ng 231. 500 231. 500
HOUR 0. 000 0. 00
21. 00000 231. 500 4, 861. 50



CONTI D: C19203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19203-BI D ESTI MATE RUN 03/ 19/ 2015
PRQJECT: | MD253- 227 ESTI MATE NO. 0011 12:15:32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0310 630-00007 Traf Crl Inspection 71. 000 71. 000
DAY 0. 000 0. 00
150. 00000 71.000 10, 650. 00
0315 630-00012 Traf Crl Mynt 11. 000 11. 000
DAY 0. 000 0. 00
800. 00000 11. 000 8, 800. 00
0320 630-80002 Fl ash Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0325 630-80341 Const Traf Sign (A) 42.000 42.000
EACH 0. 000 0. 00
36. 00000 42.000 1,512.00
0330 630-80342 Const Traf Sign (B) 64. 000 64. 000
EACH 0. 000 0. 00
68. 00000 64. 000 4,352.00
0335 630-80343 Const Traf Sign (O 60. 000 60. 000
EACH 0. 000 0. 00
86. 00000 60. 000 5, 160. 00
0340 630-80355 Port Mesg Panel 2. 000 2. 000
EACH 0. 000 0. 00
3, 600. 00000 2. 000 7,200. 00
0345 630-80358 Fl ash Arrow Panel (C Ty) 3. 000 3. 000
EACH 0. 000 0. 00
900. 00000 3. 000 2,700. 00
0350 630-80360 Drum Channel Dev 90. 000 90. 000
EACH 0. 000 0. 00
45. 00000 90. 000 4, 050. 00
0355 630-80363 Drum Channel Dev (Light) (F) 0. 000 0. 000
EACH 0. 000 0. 00
67. 00000 0. 000 0. 00
0360 630-80380 Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
7.00000 100. 000 700. 00



CONTI D: C19203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19203-BI D ESTI MATE RUN 03/ 19/ 2015
PRQJECT: | MD253- 227 ESTI MATE NO. 0011 12:15: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 630- 85041 Mobi | e Attenuat or 10. 000 10. 000
DAY 0. 000 0. 00
515. 00000 10. 000 5, 150. 00
0500 630- 80336 Barricade (3 MB) (Tenp) 1. 000 1.000
EACH 0. 000 0. 00
86. 25000 1. 000 86. 25
CAT 0200 CURRENT AMI  $ 2,596, 834.14 $ 202,985.15% 2,544, 819.29
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 605. 00000 1. 000 15, 605. 00
0245 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 040. 00000 1. 000 13, 040. 00
0250 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 139. 00000 2.000 2,278.00
CAT 0400 CURRENT AMI  $ 30,923.00 $ 0.00$ 30, 923. 00

PRQJIECT TOTAL CURRENT AMI $ 2,627,757.14$

202,985.15$% 2,575,742.29



